

## Boneo Water Recycling Plant

### Key points of this month's bulletin

- Works will take place on Saturday 8 and Sunday 9 August (7am to 7pm) within the new administration building.

### Project update

We can't believe it is August! While our works continue on site, our team remains vigilant with ensuring planning and processes are in place to physical distance and maintain high levels of hygiene.

From a work point of view the team has undertaken the following activities in July:

- Completion of the structure for the new dewatering building.
- Digester no.2 works were completed.
- Installation of pipe racks around the site were completed
- The underground pipework and Recycled Water Plant Treatment bypass was completed for the new Final Effluent Pumping Station.



New Dewatering building



Piperack installation for Thickening Mixing Tank

## Upcoming works

In August the project team plans to:

- Construct the concrete pads for the cogeneration plant.
- Begin electrical works in the inlet works and dewatering areas.
- Install underground and fire service pipework.

## After hours works

On Saturday 8 August and Sunday 9 August (7am to 6pm) we will install the electrical distribution board for the administration building with the majority of works taking place inside.

## Further information - SEO Connection

Last month we confirmed that we no longer needed to install a pipeline in the MW easement. Instead a new pump station will be constructed which will not be visible from outside the Plant and comply with all project requirements.

## Need to get in touch?

We're here to help, so here's how to reach our project team:

Contact: Amee Olver  
Phone: 0438 926 446  
Email: [amee.olver@jhq.com.au](mailto:amee.olver@jhq.com.au)

To subscribe/unsubscribe to the **mailing list** for monthly updates on the Boneo WRP Upgrade please email [robyn.brown@jhq.com.au](mailto:robyn.brown@jhq.com.au).

Community updates are available on South East Water's website at the Boneo WRP Upgrade project page.